COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 23/ 2020

ESTI MATE SUMVARY 10: 26: 44
CONTI D C21506- COMBO ESTI MATE NO: 0025 PROG SPEC YR: 2005
PCN: 21506- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 719.0 DAYS TIME ALLON 2/ 24/ 2022 FI XED COMPLETI ON DAl
I-25 NORTH: SH 402 TO SH 14 PERCENT TIME:  50.56 ORI G TIME ALLOW 2/24/2022 FI XED COVPLETI ON DAl
PROJECT NO. | MD253- 255
|-25 NORTH. SH 402 TO SH 14
NAME OF ROAD: 0200
PRQIECT COUNTI ES: LARI MER
CONTRACTOR:
KRAEMER - | HC JO NT VENTURE PAY PERI OD ENDI NG 03/ 23/ 2020 DATE TI ME STARTED 04/05/2018
900 W Castleton Road, Suite 220 DATE LET 05/ 03/ 2018 DATE WORK BEGAN 04/ 05/ 2018
DATE AWARDED 05/ 07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/08/2018 DATE ACCEPTED
Castl e Rock CO 80109 (303) 688- 7500 DATE NOTI CE TO PROCEED 04/05/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 449, 224, 810. 85 PARTI Cl PATI NG $ 32,044, 347.68 $ 10, 283, 198. 65
AWARD PRQJECT AMT:  $ 248,287, 287.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 29.39% TOTAL EARNI NGS 32,044, 347. 68 10, 283, 198. 65
FUNDS AVAI LABLE: $ 317, 180, 463. 17 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 32,044, 347. 68 10, 283, 198. 65
TOTAL CLAI VS $ 0.00 RETAI NAGE -3, 435, 406. 68 - 98, 495. 65
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 28, 608, 941. 00 10, 184, 703. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 28, 608, 941. 00 10, 184, 703. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 10,184, 703. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0075

0080

700- 70034

700- 70010

CAT NO0201

0005

0006

0007

0008

0009

0011

950- 01000

900- 00006

900- 00006

900- 00006

900- 00006

626- 00100

CAT NO0202

0010

0225

CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QrY TH S PERI OD THI' S
DESCRI PTI ON UNI TS QrY TO DATE PERI OD
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE T T
FORCE ACCOUNTS
FIA Wility 1, 243, 000. 000 0. 000
FA 0. 000 0.
1. 00000 0. 000
F/ A M nor Contract Revisions 10, 081, 345. 570 0. 000
FA 0. 000 0.
1. 00000 0. 000
CAT 0200 CURRENT AMT $11, 324, 345.57 $ 0.
PROJIECT MANAGEMENT
Proj ect Managenent 24,520, 000. 000 21,087, 682. 660
DOL 644, 811. 520 644, 811
1. 00000 21,732,494. 180
Added Item (Dol I ar)/ Retai nage 490, 682. 090 214, 846. 740
DOL 0. 000 0
1. 00000 214, 846. 740
Added Item (Dol lar)/ RETAI NAGE | NVO CE #2 MAY 0. 000 0. 000
DOL 0. 000 0
1. 00000 0. 000
Added Item (Dol | ar)/ RETAI NAGE ADJUSTMENT | NVO CE #2 269, 341. 610 269, 341. 610
DOL 0. 000 0
1. 00000 269, 341. 610
Added Item (Dol lar)/ 7,299. 230 7,299. 230
DOL 0. 000 0
1. 00000 7,299. 230
Mbbi | i zation (w o Autopay) 21506 17, 500, 000. 000 10, 500, 000. 000
LS 7,000, 000. 000 7,000, 000
1.00000 17,500, 000. 000
CAT 0201 CURRENT AMT $42,787,322.93$ 7,644, 811.
UTI LI TI ES
Uilities 882, 580. 000 873, 580. 000
DOL 9, 000. 000 9, 000
1. 00000 882, 580. 000
Adj Val ve Box 0. 000 0. 000
EACH 0. 000 0

950- 01100

210- 04050

C21506- COVBO
21506- BI D
| MD253- 255

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 2

ESTI MATE RUN 03/ 23/ 2020

ESTI MATE NO 0025

0. 00000 0. 000

10: 26: 44
CUMULATI VE
AMOUNT

00
0.00

00
0.00
00$ 0.00

52
21,732,494.18

00
214, 846.74

00
0.00

00
269, 341. 61

00
7,299. 23

00
17, 500, 000. 00

52 $39, 723, 981.

00

882, 580

00

00

.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 UTILITIES

0486 613-00050 1/2 In Elec Cond 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0487 613-00200 2 In Elec Cond 10, 436. 000 10, 411. 000
LF 25. 000 0. 00
0. 00000 10, 436. 000 0.00
0488 613-01100 1 1n Elec Cond (P) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0489 613-00100 1 1n Elec Cond 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0490 613-00206 2 In Elec Cond (Bored) 4,567.000 2,521. 000
LF 105. 000 0. 00
0. 00000 2,626. 000 0. 00
0495 613-00306 3 In Elec Cond (Bored) 6, 347. 000 6, 347. 000
LF 0. 000 0. 00
0. 00000 6, 347. 000 0.00
0496 613-01300 3 1n Elec Cond (P) 2,495. 000 2, 495. 000
LF 0. 000 0. 00
0. 00000 2,495. 000 0. 00
0500 613-01200 2 In Elec Cond (P) 13, 702. 000 12, 692. 000
LF 1, 010. 000 0. 00
0. 00000 13, 702. 000 0.00
0501 613-07001 Type One Pull Box 112. 000 104. 000
EACH 8. 000 0. 00
0. 00000 112. 000 0. 00
0502 613-07002 Type Two Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0503 613-07000 Pul | Box (Spec) 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 UTILITIES

0504 613-07040 Pul | Box (30"x48"x24") 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0505 613-07023 Pul | Box (24"x36"x24") 43. 000 43. 000
EACH -19. 000 0. 00
0. 00000 24.000 0.00
0506 613-10010 Wring (Spec) #10, #8, #3/0, #4,#2 0. 000 0. 000
LS 0. 000 0.00
0. 00000 0. 000 0. 00
0509 613-34300 Light sStd Metal (30 Ft) 15. 000 15. 000
EACH 0. 000 0. 00
0. 00000 15. 000 0.00
0510 613-10000 Wring 0. 000 0. 000
LS 0. 000 0.00
0. 00000 0. 000 0. 00
0511 613-34400 Light Std Metal (40 Ft) 32. 000 23. 000
EACH 9. 000 0. 00
0. 00000 32.000 0. 00
0512 613-40010 Light Std Foundation 9. 000 2.000
EACH 0. 000 0.00
0. 00000 2. 000 0. 00
0513 613-40012 Li ght Std Foundation Spec 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0516 613-50100 Lighting Ctrl Center 14.000 14.000
EACH 0. 000 0.00
0. 00000 14. 000 0. 00
0517 613-50150 Secondary Serv Pedest al 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0518 613-50106 Li ght Cont Center (Spec) 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D

CAT NO0202

0519 613-81700

0616

619-50080

0617

619- 50120

0618

619-50160

0619

619- 10240

0621

619- 50960

0622

619- 75096

0646

900- 00007

0647

900- 00007

0648

900- 00007

0649 900- 00007

C21506- COVBO
21506-BI D
| MD253- 255
| TEM
DESCRI PTI ON
UTI LI TIES

Safe Switch NEMA 3R 60A 2 Pol e 240V sconnect

1 1n Plastic Pipe

1-1/2 In Plastic Pipe

2 In Plastic Pipe

24 In Weld Steel Pipe

12 In Plastic Pipe

12 In Gate Valve

Added Item (Each)/ 12 In AC to PVC Adapter

Added Item (Each)/ 12 In 11.25 Degree Bend

Added Item (Each)/ 12 In 22.5 Degree Bend

Added Item (Each)/ 12 In 45 Degree Bend

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0025

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
0. 00000
0. 000
LF
0. 00000
0. 000
LF
0. 00000
0. 000
LF
0. 00000
0. 000
LF
0. 00000
5,121. 000
LF
0. 00000
2.000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH

0. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5,121. 000
0. 000

5,121. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
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ESTI MATE RUN 03/ 23/ 2020
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CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 UTILITIES

0650 900-00007 Added Item (Each)/ 12 In Horizontal Thrust Bl ock 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0651 900-00007 Added Item (Each)/ 12 In Vertical Thrust Bl ock 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0833 210- 00035 Res Water Meter 6 Inch 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0834 900-00007 Added Item (Each)/ Reset Irrigation Vaccuum 0. 000 0. 000
Br eaker/ Backf| ow Preventer
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0835 619-50480 6 In Plastic Pipe PVC 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0836 619-51280 16 In Plastic Pipe PVC C900 DR18 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0837 619-75048 6 In Gate Val ve 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0838 619-76128 16 In Btrfly Valve 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0839 900- 00007 Added Item (Each)/ 16 Inch 11 1/4 Degree Bend 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0840 900- 00007 Added Item (Each)/ 16 Inch 45 Degree Bends 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0841 900-00007 Added Item (Each)/ 16 Inch Horizontal Thrust Bl ocks 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQIECT | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0202  UTI LI TIES
0842 900- 00007 Added Item (Each)/ 16 Inch x 6 Inch Tee 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0843 900- 00007 Added Item (Each)/ 16 Inch x 16 Inch Tee 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0844 900- 00007 Added Item (Each)/ 16 Inch Plug 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0845 900- 00007 Added Item (Each)/ Butterfly Valve Vault 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0846 900- 00007 Added Item (Each)/ 6 Inch Meter Vault 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
CAT 0202 CURRENT AMI ¢  882,580.00$ 9,000.00% 882,580.00
CAT NO0203 DESI GN
0015 950-01200 Desi gn 26, 050, 047. 380 25,432, 576. 920
DOL 617, 470. 460 617, 470. 46
1.00000 26, 050, 047. 380 26, 050, 047. 38
CAT 0203 CURRENT AMT $26, 050, 047. 38 $ 617, 470. 46 $26, 050, 047. 38
CAT NO0204 ROADWAY
0020 950- 01300 Roadway 252, 305,514.970 21, 108, 854. 450
DOL 22,022.010 22,022.01
1. 00000 21,130, 876. 460 21, 130, 876. 46
0087 202-00010 Rem Tree 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0088 202- 00027 Rem Ri prap 0. 000 0. 000
5% 0. 000 0.00
0. 00000 0. 000 0. 00
0089 202-01200 Rem Tensi oned Cable Barrier 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0091 202- 00246 Rem Asphalt Mat (Pl aning)(Special) 1"- 4" 65, 042. 000 65, 042. 000
5% 0. 000 0.00
0. 00000 65, 042. 000 0. 00
0092 202- 01000 Rem Fence 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0094 202-01170 Rem Cdrail Ty 7 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0095 202- 00019 Rem I nl et 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0096 202-00700 Rem Li ght Standard 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0097 202-00705 Rem Li ght Standard Foundati on 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0098 202- 00020 Rem CBC 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0100 202-00033 Rem Pi pe 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0105 202- 00037 Rem of End Section 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0110 202-00195 Rem of Medi an Cover 0. 000 0. 000
5% 0. 000 0.00
0. 00000 0. 000 0. 00
0115 202- 00200 Rem Si dewal k 0. 000 0. 000
5% 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0120 202-00203 Rem Curb and Gutter 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0125 202-00220 Rem Asphal t Mat 25, 886. 000 25, 886. 000
5% 0. 000 0.00
0. 00000 25, 886. 000 0.00
0130 202-00240 Rem Asphalt Mt (Pl aning) 0. 000 0. 000
sy 0. 000 0.00
0. 00000 0. 000 0.00
0135 202-00810 Rem Ground Sign 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0140 202-00821  Rem Sign Panel 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0145 202-00828 Rem Traf Sig Equi prent 0. 000 0. 000
LS 0. 000 0.00
0. 00000 0. 000 0.00
0150 202-01130 Rem Gdrail Ty 3 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0155 202-01300 Rem End Anchor age 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0270 403-09210 SMA 0. 000 0. 000
TON 0. 000 0.00
0. 00000 0. 000 0.00
0275 403-33841 HVA (G S) (100) (PG 64-22) 25, 952. 330 25, 952. 330
TON 0. 000 0.00
0. 00000 25, 952. 330 0.00
0280 403-34871 HWA (G SX) (100) (PG 76-28) 8, 104. 870 8, 104. 870
TON 0. 000 0.00

0. 00000 8, 104. 870 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0285 403-40000 HVA Saf ety Edge 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0290 411-10255 Emul Asph (SS) 0. 000 0. 000
GAL 0. 000 0. 00
0. 00000 0. 000 0.00
0291 412-00800  Conc Pvnt (8 In) 124, 341. 000 124, 341. 000
SsY 0. 000 0.00
0. 00000 124, 341. 000 0. 00
0292 412-00850 Conc Pvnt (8-1/2 In) 7,714.000 7,714.000
5% 0. 000 0. 00
0. 00000 7,714.000 0.00
0293 412-01150 Conc Pvnt (11-1/2 In) 146, 915. 000 146, 915. 000
SsY 0. 000 0.00
0. 00000 146, 915. 000 0. 00
0332 507-00000 Conc S and D Pave 45. 000 45. 000
cY 0. 000 0. 00
0. 00000 45. 000 0.00
0335 515-00120 Waterproofing (Menbrane) 3, 046. 650 3, 046. 650
SsY 0. 000 0.00
0. 00000 3, 046. 650 0. 00
0345 601-06100  Conc (Patching) 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0.00
0347 601-03000 Conc CL D 1, 244. 000 1, 228. 000
cy 16. 000 0. 00
0. 00000 1, 244. 000 0. 00
0350 601-25735 Precast Deck Panel (3.5 1In) 12, 723. 000 12, 723. 000
SY 0. 000 0. 00
0. 00000 12, 723. 000 0.00
0355 601-51005  Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0360 602-00000 Reinf Steel 420, 704. 000 409, 808. 000
LB 10, 896. 000 0. 00
0. 00000 420, 704. 000 0.00
0365 602-00020 Reinf Steel (Epoxy) 925, 157. 000 844, 638. 000
LB 80, 519. 000 0. 00
0. 00000 925, 157. 000 0.00
0415 606-00301 Cdrail Ty 3 (6-3) 12, 294. 000 12, 294. 000
LF 0. 000 0.00
0. 00000 12, 294. 000 0.00
0416 606-00740 Gdrail Ty 7 (Sty CE) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0417 606-00741 Cdrail Ty 7 (Sty CE) (Spec) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0420 606-00710 Gdrail Ty 7 (Sty CA) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0425 606-01370 Transition Ty 3G 7.000 7.000
EACH 0. 000 0. 00
0. 00000 7.000 0.00
0427 606-01340 End Anchor Ty 3D 14.000 14.000
EACH 0. 000 0. 00
0. 00000 14.000 0.00
0428 606-01460  Medi an Terni nal 2.000 2.000
EACH 0. 000 0. 00
0. 00000 2.000 0.00
0429 606-02003 End Anchor (Nonfl ared) 18. 000 18. 000
EACH 0. 000 0. 00
0. 00000 18. 000 0.00
0430 606-02005 End Anchor (Fl ared) 7.000 7.000
EACH 0. 000 0. 00

0. 00000 7.000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0431 606-21010 End Anchor (Tens Cab Bar) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0432 607-01000 Fence BW MP 18, 471. 000 18, 471. 000
LF 0. 000 0.00
0. 00000 18, 471. 000 0.00
0433 607-11530  Fence (Spec) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0434 606-01380 Transition Ty 3H 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0435 608-00000 Conc Sidewal k 4,114. 000 4,114. 000
Sy 0. 000 0. 00
0. 00000 4,114.000 0.00
0436 609- 23000 Gutter (Special) 1, 145. 000 1, 145. 000
LF 0. 000 0.00
0. 00000 1, 145. 000 0.00
0440 608-00010 Conc Curb Ranp 0. 000 0. 000
Sy 0. 000 0. 00
0. 00000 0. 000 0.00
0449 609-20010 Curb Ty 2 B 1, 263. 000 816. 000
LF 0. 000 0.00
0. 00000 816. 000 0.00
0450 609-21010 Cand GTy 2 I-B 1, 718. 000 1, 718. 000
LF 0. 000 0.00
0. 00000 1,718. 000 0.00
0451 609-21011 Cand GTy 2 I-M 4, 038. 000 4, 038. 000
LF 0. 000 0.00
0. 00000 4, 038. 000 0.00
0452 609-21021 Cand GTy 2 |I-M 939. 000 939. 000
LF 0. 000 0.00

0. 00000 939. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0455 609-21020 Cand GTy 2 I1-B 4, 610. 000 4,610. 000
LF 0. 000 0. 00
0. 00000 4,610. 000 0. 00
0460 609-40011 Curb Ty 4 M 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0465 610- 00020 Medi an Cover (Pattern Conc) 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0470 610-00030 Medi an Cover Matl (Conc) 31, 906. 000 29, 534. 000
SF 2,372.000 0. 00
0. 00000 31, 906. 000 0.00
0475 612-00111 Delin (Drv)(Ty 1) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0476 612-00060 Refl ector (Median Barrier) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0477 612-00260 Loc Mark (Fib Opt)(Dore) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0480 612-00112 Delin (Drv)(Ty I1) 0.000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0485 612-00113 Delin (Drv)(Ty I11) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0680 641-10000 Shotcrete 469. 000 469. 000
SY 0. 000 0. 00
0. 00000 469. 000 0. 00
0685 403-34841 HWA (G SX) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0816 403-00721 HVA ( Pat ching) (Asph) 0. 000 0. 000
5% 0. 000 0. 00
0. 00000 0. 000 0. 00
0817 412-00850 Conc Pvnmt (8-1/2 In) 8 Inch Red 0. 000 0. 000
SY 0. 000 0. 00
0. 00000 0. 000 0.00
0818 412-00801 Conc Pvnt (8 In) (Spec) 0. 000 0. 000
5% 0. 000 0. 00
0. 00000 0. 000 0. 00
0819 412-02000 Conc Safety Edge 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0820 606-00910 Guardrail Type 9 (Style CA) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0821 606-00916 Guardrail Type 9 (Style CA) (Special) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0822 606-00930 Guardrail Type 9 (Style CD) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0823 606- 00940 Cuardrail Type 9 (Style CE) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0824 606- 00943 Guardrail Type 9 (Style CGE) (Special) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0825 606-20010 Tensi oned Cable Barrier 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0826 900-00012 Added Item (Foot)/ Rail Anchor Slab 0. 000 0. 000
LF 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0827 607-01100 Fence BW TWP 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0828 607-60203 3 Ft Gate S (CL) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0829 900-00007  Added Item (Each)/ 6 Foot Gate Single (CL) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0830 607-53148 Fence CL (48 In) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0831 614-85001 I npact Atten 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0832 622-00096 Shelter (Install Only) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1033 610-00030  Medi an Cover Matl (Conc) (Truck Apron) 1, 716. 000 1,716. 000
SF 0. 000 0.00
0. 00000 1,716. 000 0. 00
1036 304- 08002 ABC (Shoul der Material) dass 7 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0.00

CAT 0204 CURRENT AMI $52, 305, 514. 97 $ 22,022. 01 $21, 130, 876. 46
CAT NO0205 EARTHWORK

0025 950-01400 Ear t hwor k 28, 500, 000. 000 15, 390, 147. 370
DOL 728, 629. 050 728, 629. 05
1. 00000 16, 118, 776. 420 16, 118, 776. 42
0086 201-00000 Clear and Gub 0. 400 0. 400
LS 0. 000 0. 00

0. 00000 0. 400 0.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0205 EARTHWORK

0169 203- 00000 Uncl Excav 0. 000 0. 000
(&% 0. 000 0. 00
0. 00000 0. 000 0.00
0170 203-00010 Uncl Excav (ClP) 0. 000 0. 000
cY 0. 000 0.00
0. 00000 0. 000 0. 00
0171 206-01750 Shoring 0. 000 0. 000
LS 0. 000 0. 00
0. 00000 0. 000 0.00
0172 207-00205 Topsoi | 23, 665. 000 20, 895. 000
cY 0. 000 0.00
0. 00000 20, 895. 000 0. 00
0173 207-00210 St ockpi |l e Topsoi | 0. 000 0. 000
(&% 0. 000 0. 00
0. 00000 0. 000 0.00
0174 207-00305 Wet | and Topsoi | 508. 000 508. 000
cY 0. 000 0.00
0. 00000 508. 000 0. 00
0175 203-00060 Enb Matl (CIP) 919, 740. 000 851, 564. 000
CcY 68, 176. 000 0. 00
0. 00000 919, 740. 000 0.00
0176 207-00310 St ockpil e Wetl and Topsoi | 508. 000 508. 000
cY 0. 000 0.00
0. 00000 508. 000 0. 00
0180 206- 00000 Str Excav 0. 000 0. 000
(&% 0. 000 0. 00
0. 00000 0. 000 0.00
0185 206-00100 Str Bkfl (CL 1) 15, 316. 000 15, 316. 000
cY 0. 000 0.00
0. 00000 15, 316. 000 0. 00
0190 206-00200  Str Bkfl (CL 2) 8, 124. 000 8, 124. 000
(&% 0. 000 0. 00

0. 00000 8, 124. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0205 EARTHWORK

0195 206- 00360 Mechani cal Rei nforcement of Soil 9, 402. 000 9, 026. 000
CcY 376. 000 0.00
0. 00000 9, 402. 000 0.00
0255 304-06007  ABC (CL 6) 62, 177. 000 62, 177. 000
cY 0. 000 0.00
0. 00000 62,177. 000 0. 00
1037 206-00510 Filter Matl (CL A) 0. 000 0. 000
CcY 0. 000 0.00
0. 00000 0. 000 0.00

CAT 0205 CURRENT AMTI  $28, 500, 000. 00 $ 728, 629. 05 $16, 118, 776. 42
CAT NO0206 DRAI NAGE

0030 950-00504  Drainage 11,300, 000. 000 4, 696, 019. 960
DOL 239, 477. 810 239, 477.81
1.00000 4,935, 497. 770 4,935, 497. 77
0031 420-00112  Ceotextile (Drain) (CL 1) 103, 248. 000 0. 000
SY 0. 000 0.00
0. 00000 0. 000 0. 00
0369 603-01180 18 In RCP 5, 700. 000 5, 368. 000
LF 332. 000 0. 00
0. 00000 5, 700. 000 0. 00
0370 603-01185 18 In RCP (CIP) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0374 603-01240 24 In RCP 2, 455. 000 2, 455. 000
LF 0. 000 0. 00
0. 00000 2, 455. 000 0. 00
0375 603-01245 24 In RCP (CIP) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0376 603-01300 30 In RCP 809. 000 809. 000
LF 0. 000 0. 00

0. 00000 809. 000 0.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0377 603-01360 36 In RCP 750. 000 750. 000
LF 0. 000 0. 00
0. 00000 750. 000 0. 00
0378 603-01420 42 In RCP 613. 000 613. 000
LF 0. 000 0. 00
0. 00000 613. 000 0. 00
0379 603-01480 48 In RCP 1, 482. 000 1, 482. 000
LF 0. 000 0. 00
0. 00000 1, 482. 000 0. 00
0380 603-05018 18 In RCES 26. 000 26. 000
EACH 0. 000 0. 00
0. 00000 26. 000 0. 00
0381 603-01540 54 In RCP 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0382 603-05015 15 In RCES 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0383 603-05036 36 I n RCES 9. 000 9. 000
EACH 0. 000 0. 00
0. 00000 9. 000 0. 00
0384 603-05042 42 I n RCES 7.000 7.000
EACH 0. 000 0. 00
0. 00000 7.000 0. 00
0385 603-05024 24 In RCES 10. 000 10. 000
EACH 0. 000 0. 00
0. 00000 10. 000 0. 00
0386 603-05048 48 I n RCES 6. 000 6. 000
EACH 0. 000 0. 00
0. 00000 6. 000 0. 00
0387 603-05054 54 In RCES 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0388 603-05118 23x14 In RCES 2.000 2.000
EACH 0. 000 0. 00
0. 00000 2.000 0. 00
0389 603-05124 30x19 In RCES 4.000 4.000
EACH 0. 000 0. 00
0. 00000 4.000 0. 00
0390 603-10120 12 In CSP 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0391 603-05130 38x24 In RCES 4.000 4.000
EACH 0. 000 0. 00
0. 00000 4.000 0. 00
0392 603-10180 18 In CSP 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0393 603-05136 45x29 In RCES 2.000 2.000
EACH 0. 000 0. 00
0. 00000 2.000 0. 00
0395 603-10240 24 In CSP 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0396 603-02180 23x14 In RCP 85. 000 85. 000
LF 0. 000 0. 00
0. 00000 85. 000 0. 00
0397 603-02240 30x19 In RCP 334. 000 334. 000
LF 0. 000 0. 00
0. 00000 334.000 0. 00
0398 603-02270 34x22 In RCP 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0399 603-02272 34x22 In RCES 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0400 603-30024 24 In SES 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0401 603-02300 38x24 In RCP 491. 000 491. 000
LF 0. 000 0.00
0. 00000 491. 000 0.00
0402 603-02360  45x29 In RCP 232. 000 232. 000
LF 0. 000 0.00
0. 00000 232.000 0.00
0403 603-05030 30 In RCES 6. 000 6. 000
EACH 0. 000 0.00
0. 00000 6. 000 0.00
0404 604-19000 Inlet Spec 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0405 604-00305 Inlet Ty C (5 Ft) 13. 000 13. 000
EACH 0. 000 0.00
0. 00000 13. 000 0.00
0406 604-00310 Inlet Ty C (10 Ft) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0407 604-00505 Inlet Ty D (5 Ft) 9. 000 9. 000
EACH 0. 000 0.00
0. 00000 9. 000 0.00
0408 604-00506 Inlet Ty D (Spec) (5 Ft) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0409 604-00510 Inlet Ty D (10 Ft) 7.000 7.000
EACH 0. 000 0.00
0. 00000 7.000 0.00
0410 604-19105 Inlet Ty R L5 (5 Ft) 19. 000 19. 000
EACH 0. 000 0.00

0. 00000 19. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0411 604-00511 Inlet Ty D (Spec) (10 Ft) 2. 000 2.000
EACH 0. 000 0. 00
0. 00000 2.000 0. 00
0412 604-26005 Vane Grate Inlet (D) (5 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0413 604-30010 MH Slab Base (10 Ft) 9. 000 9. 000
EACH 0. 000 0. 00
0. 00000 9. 000 0. 00
0414 604-30015 MH Sl ab Base (15 Ft) 3. 000 3. 000
EACH 0. 000 0. 00
0. 00000 3.000 0.00
0418 604-19110 Inlet Ty RL5 (10 Ft) 8. 000 8. 000
EACH 0. 000 0. 00
0. 00000 8. 000 0. 00
0419 604-19205 Inlet Ty R L10 (5 Ft) 9. 000 8. 000
EACH 0. 000 0. 00
0. 00000 8. 000 0. 00
0421 604-19210 Inlet Ty RL10 (10 Ft) 4. 000 4.000
EACH 0. 000 0. 00
0. 00000 4. 000 0. 00
0422 604- 30005 MH Sl ab Base (5 Ft) 5. 000 5. 000
EACH 0. 000 0. 00
0. 00000 5. 000 0.00
0423 604-30020 MH Slab Base (20 Ft) 3. 000 2.000
EACH 0. 000 0. 00
0. 00000 2.000 0. 00
0627 623-00602 2 In Plastic Pipe (lrrig/Sleve) 1, 436. 000 1, 436. 000
LF 0. 000 0. 00
0. 00000 1, 436. 000 0. 00
0628 623-00604 4 Inch Plastic Pipe (Irrig/Sleve) 506. 000 506. 000
LF 0. 000 0. 00

0. 00000 506. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0629 623-00162 Drip Enmit Tubing 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0631 623-03004 3/4 In Drip Zone Crtl Valve 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0632 623-03108 1 In Auto Ctrl Valve 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0633 623-03112 1-1/2 In Auto Ctrl Val 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0634 623-00186 3/4 In Flush Unit 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0636 623-04000 Cirl Wre 24 Volt 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0637 623-04008 1 In Quick-Coupler 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0638 616-23240 24 In Plastic Siphon Pipe 733. 000 733.000
LF 0. 000 0.00
0. 00000 733. 000 0.00
0674 603-02420 53x34 In RCP 765. 000 765. 000
LF 0. 000 0.00
0. 00000 765. 000 0.00
0675 603-05142 53x34 In RCES 3. 000 3. 000
EACH 0. 000 0.00
0. 00000 3.000 0.00
0676 603-02480  60x38 In RCP 1, 118. 000 1, 118. 000
LF 0. 000 0.00

0. 00000 1,118. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0677 603-05148 60x38 I n RCES 1. 000 1. 000
EACH 0. 000 0. 00
0. 00000 1. 000 0. 00
0678 619-51200 15 In Plastic Pipe 9, 614. 000 1, 164. 000
LF 0. 000 0. 00
0. 00000 1, 164. 000 0. 00
0679 616-23180 18 In Plastic Siphon Pipe 1, 959. 000 1, 959. 000
LF 0. 000 0. 00
0. 00000 1, 959. 000 0. 00
0681 619-50960 12 In Plastic Pipe 424. 000 424.000
LF 0. 000 0. 00
0. 00000 424. 000 0. 00
0682 900- 00012 Added Item (Foot)/ 24 Inch PVC Waterline DR18 705. 000 705. 000
LF 0. 000 0. 00
0. 00000 705. 000 0. 00
0683 900- 00012 Added Item (Foot)/ 8 Inch Gate Val ve w Box 1. 000 1. 000
LF 0. 000 0. 00
0. 00000 1. 000 0. 00
0684 900-00007 Added Item (Each)/ 24 Inch Butterfly Valve w Box 2. 000 2. 000
EACH 0. 000 0. 00
0. 00000 2.000 0. 00
0800 604-19305 Infet Ty RL15 (5 Ft) 2.000 1. 000
EACH 0. 000 0. 00
0. 00000 1. 000 0. 00
0801 619-78048 6 In Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
0. 00000 1. 000 0. 00
0807 202-00026 Rem S and D Pave 0. 000 0. 000
SY 0. 000 0. 00
0. 00000 0. 000 0. 00
0808 420-00102 Geotextile (Er Cont) (CL 1) 0. 000 0. 000
Sy 0. 000 0. 00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0809 506-00212 Riprap (12 In) 0. 000 0. 000
cY 0. 000 0.00
0. 00000 0. 000 0. 00
0810 603-01305 30 In RCP (CIP) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0811 604-25005 Vane Grate Inlet (5 Ft) 1. 000 1. 000
EACH 0. 000 0.00
0. 00000 1.000 0. 00
0812 604-25010 Vane Grate Inlet (10 Ft) 1. 000 1.000
EACH 0. 000 0. 00
0. 00000 1. 000 0.00
0813 604-25015 Vane Grate Inlet (15 Ft) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0814 604-25020 Vane Grate Inlet (20 Ft) 1. 000 1.000
EACH 0. 000 0. 00
0. 00000 1. 000 0. 00
0815 605-00040 4 In PP Underdrain 600. 130 600. 130
LF 0. 000 0.00
0. 00000 600. 130 0. 00
1030 506-00224 Riprap (24 In) 152. 000 152. 000
cY 0. 000 0. 00
0. 00000 152. 000 0.00
1031 604- 31000 MH Box Base (Spec) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
1034 609-21013 Cand GTy 2 |-M (Spec) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
1035 609-21023 Cand GTy 2 Il-B (Spec) 0. 000 0. 000
LF 0. 000 0.00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT | MD253- 255 ESTI MATE NGO 0025 10: 26: 44

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UWITPRICE

CAT NO0206 DRAI NAGE
1042 605-00040 4 In PP Underdrain 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
CAT 0206  CURRENT AMI $11,300,000.00$  239,477.81$ 4, 935,497.77
CAT NO0207  ENVI RONVENTAL

0045 950-01800 Envi r onnent al 7,325, 000. 000 1, 315, 919. 740

DOL 0. 000 0.00
1. 00000 1, 315, 919. 740 1,315,919.74
0160 202-04002 Cean Culvert 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0165 202- 04005 Cl ean Val ve Box 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0196 208-00002 Erosion Log Type 1 (12 In) 8, 685. 000 8, 685. 000
LF 0. 000 0.00
0. 00000 8, 685. 000 0.00
0197 208-00020 Silt Fence 27, 032. 000 27,032. 000
LF 0. 000 0.00
0. 00000 27, 032. 000 0.00
0198 208-00045 Conc Washout Str 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0199 208-00300 Tenporary Berns 34, 633. 000 34, 633. 000
LF 0. 000 0.00
0. 00000 34, 633. 000 0.00
0204 210-02900 Relay Riprap 389. 000 389. 000
cy 0. 000 0.00
0. 00000 389. 000 0.00
0226 212-00006  Seeding (Native) 70. 470 70. 470
ACRE 0. 000 0.00

0. 00000 70. 470 0.00
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PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0207  ENVI RONVENTAL

0227 212-00028 Seedi ng (Wetl ands) 1. 600 1. 600
ACRE 0. 000 0. 00
0. 00000 1.600 0. 00
0228 212-00032 Soi | Condi tioning 60. 310 60. 310
ACRE 0. 000 0. 00
0. 00000 60. 310 0.00
0229 213-00705 Landscape Boul der (Special) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0230 214-00350 Deci duous Shrub (5 Gal) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0231 214-00506 Evergreen Tree (6 Ft)(B-B) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0232 217-00020 Her bi ci de Treat nent 464. 000 464. 000
HOUR 0. 000 0. 00
0. 00000 464. 000 0.00
0295 420-00103  Geotextile (Er Cont) (CL 2) 0. 000 0. 000
Sy 0. 000 0. 00
0. 00000 0. 000 0. 00
0296 420-00520 Geogrid Pvnt Reinf 369, 789. 000 369, 789. 000
SY 0. 000 0. 00
0. 00000 369, 789. 000 0.00
0330 506-00209 Riprap (9 In) 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0. 00
0331 506- 00010 Ri prap (Special) Buried 782.000 782. 000
cY 0. 000 0. 00
0. 00000 782. 000 0.00
0333 506- 00005 Ri prap 0. 000 0. 000
5% 0. 000 0. 00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0207  ENVI RONVENTAL

0336 518-00100 \Waterstop 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0670 208-00070 Vehi cl e Tracking Pad 45. 000 44.000
EACH 1. 000 0. 00
0. 00000 45. 000 0.00
0671 208-00019 Silt Fence (Reinforced)(Special) 890. 000 890. 000
LF 0. 000 0.00
0. 00000 890. 000 0. 00
0672 213-00061 Mil ch Tackifier 14, 350. 000 14, 350. 000
LB 0. 000 0. 00
0. 00000 14, 350. 000 0.00
0804 216-00015 Soi | Reten Bl anket (Excel) 76, 832. 000 76, 832. 000
Sy 0. 000 0.00
0. 00000 76, 832. 000 0. 00
0805 208-00075 Pre-fab Vehicle Track Pad ECO 7.000 7.000
EACH 0. 000 0. 00
0. 00000 7.000 0.00
0806 208-00075 Pre-fab Vehicle Track Pad FOD 20. 000 20. 000
EACH 0. 000 0.00
0. 00000 20. 000 0. 00
1032 213-00011 Mil chi ng (Hydraulic) 37. 380 37.380
ACRE 0. 000 0.00
0. 00000 37.380 0.00
1038 208- 00035 Aggr egat e Bag 974. 000 974. 000
LF 0. 000 0.00
0. 00000 974. 000 0. 00
1039 213-00003 Mil chi ng (Weed Free) 33. 140 33. 140
ACRE 0. 000 0.00
0. 00000 33. 140 0.00
1040 213-00012 Spray-on Mul ch Bl anket 23.580 23.580
ACRE 0. 000 0. 00

0. 00000 23.580 0. 00



CONTI D:

C21506- COVBO
21506-BI D
| MD253- 255

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

DESCRI PTI ON

Page 28
ESTI MATE RUN 03/ 23/ 2020

CAT NO0207

1041 216-00301

CAT NO0208

0050 950-01900

0090

202- 00090

0215

210- 00810

0220

210- 00815

0300

502- 00460

0305

502- 11274

0310

503- 00036

0311

503- 00042

0312 503-00018

ENVI RONMVENTAL

Turf Reinf Mat (O 1)

Si gni ng,

Pavenent Mar ki ng,

Rem Del i neat or

Res Ground Sign

Res Sign Panel

Pile Tip

St eel

Pile (HP 12x74)

Drilled Caisson (36 In)

Drilled Caisson (42 In)

Drilled Caisson (18 In)

Si gnal i zati on,

SI GNI NG PAVEMENT MARKI NG, S| GNALI ZATI ON, LI GHTI NG

ESTI MATE NG 0025 10: 26: 44
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
2, 562. 000 2, 562. 000
sy 0. 000 0. 00
0. 00000 2, 562. 000 0. 00
CAT 0207  CURRENT AMI $ 7, 325, 000. 00 $ 0.00$ 1,315,919.74
Li ghti ng 8,500, 000. 000 1,859, 700. 000
DL 0. 000 0. 00
1.00000 1,859, 700. 000 1,859, 700. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
24. 000 24. 000
EACH 0. 000 0. 00
0. 00000 24. 000 0. 00
1, 402. 000 1, 402. 000
LF 0. 000 0. 00
0. 00000 1, 402. 000 0. 00
7,352. 670 7, 352. 670
LF 0. 000 0. 00
0. 00000 7,352. 670 0. 00
291. 100 291. 100
LF 0. 000 0. 00
0. 00000 291. 100 0. 00
0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0313 503-00024 Drilled Caisson (24 In) 141. 000 141. 000
LF 0. 000 0.00
0. 00000 141. 000 0. 00
0315 503-00048 Drilled Caisson (48 In) 260. 500 215. 400
LF 0. 000 0. 00
0. 00000 215. 400 0. 00
0325 503-00054 Drilled Caisson (54 In) 94. 000 94. 000
LF 0. 000 0.00
0. 00000 94. 000 0. 00
0326 504-04420 Precast Panel Facing 40, 123. 000 40, 123. 000
SF 0. 000 0. 00
0. 00000 40, 123. 000 0. 00
0514 613-13014 Lumin (LED) (14,000 Lunens) 29. 000 29. 000
EACH 0. 000 0.00
0. 00000 29. 000 0. 00
0515 613-13000 Lumi naire (LED) 21.000 21.000
EACH 0. 000 0. 00
0. 00000 21. 000 0. 00
0520 614-00011 Sign Panel (CL I) 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0521 614-00612 Steel Sign Post (W 6x12) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0522 614-00615 Steel Sign Post (W 6x15) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0523 614-00818 Steel Sign Post (W 8x18) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0524 614-01022 Steel Sign Post (W 10x22) 0. 000 0. 000
LF 0. 000 0.00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0525 614-00012 Sign Panel (CL I1) 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0. 00
0530 614-00013 Sign Panel (CL IIl) 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0.00
0531 614-10145 VMS LED (Single Faced) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0532 614-10147 VMS LED (Over head) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0535 614-01512 Steel Sign Supp (2-1n Rd)(Post) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0536 614-01578 Steel Sign Supp (2-1/2 In Rd NP40)(Slip) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0540 614-01522 Steel Sign Supp (2-1n Rd)(Sock) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0545 614-01575 Steel Sign Supp (2-1/2 In Rd NP40) (Po) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0546 614-01582 Steel Sign Supp (2-1/2 In Rd)(Po&Slip) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0550 614-01578 Steel Sign Supp (2-1/2 In Rd NP40)(Slip) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0555 614-01585 Steel Sign Supp (2-1/2 In Rd 80) (Post) 0. 000 0. 000
LF 0. 000 0. 00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0560 614-01588 Steel Sign Supp (2-1/2 In Rd 80)(Slip) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0561 614-03001 Conc Footing (Ty 1) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0562 614- 03002 Conc Footing (Ty 2) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0563 614-03003 Conc Footing (Ty 3) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0564 614- 03005 Conc Footing (Ty 5) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0565 614-70150 Ped Sig Face (16) (Countdown) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0570 614-70336 Traf Sig Face (12-12-12) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0575 614-72860 Ped Push Button 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0576 614-72830 Conmmuni cati ons Cabi net FOR TOLL PO NT TYPE M TYPE 0. 000 0. 000
332D, TYPE 332
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0577 614-72832  Comm Cabinet (Type 2) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0580 614-72863 Ped Push Button Post Assem 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0581 614-72875 Loop Detect Wre 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0585 614-72864 Fire Preenpt Unit 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0590 614-72886 Intersection Detect Sys (Canera) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0594 614-31400 Monot ube Overhead Sign Cant (14 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0595 614-81150 Sig-Light Pole Steel (1-50 Ft) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0596 614-32000 Monot ube Overhead Sign Cant (20 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0597 614-32400 Monot ube Overhead Sign Cant (24 In Dia) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0598 614-32900 I nst Monotube Overhead Sign Cant 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0599 614-33000 Monot ube Overhead Sign Cant (30 In Dia) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0600 614-81155 Si g-Light Pole Steel (1-55 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0601 614-43000 Monot ube Overhead Sign Brdg (30 In Dia) 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0604 614-42000 Monot ube Overhead Sign Brdg (20 In Dia) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0605 614-81160 Sig-Light Pole Steel (1-60 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0610 614-81170 Sig-Light Pole Steel (1-70 Ft) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0615 614-81175 Sig-Light Pole Steel (1-75 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0620 615-00030 Enb Prot Ty 3 6. 000 6. 000
EACH 0. 000 0.00
0. 00000 6. 000 0. 00
0625 618-01994 Prestress Conc Box (Depth 32" Thru 48") 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0. 00
0626 622-00066 Inst Sign Panel 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0630 627-00008 Mbd Epoxy Pvnt Mg 20, 736. 000 20, 736. 000
GAL 0. 000 0. 00
0. 00000 20, 736. 000 0.00
0635 627-01001 Preform Plastic Pvnt Mg (Ty I) 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0640 627-30324 Preform Plastic Pvnt Mg (WS) (TY 1) 2,267.000 2,267. 000
SF 0. 000 0. 00
0. 00000 2,267. 000 0. 00
0641 627-02010 Preform Plastic Pvnt Mg (Ty Il)(Inlaid) 0. 000 0. 000
SF 0. 000 0.00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0645 627-30329 Preform Plastic Pvnt Mg (XS) (TY 1) ) 1, 464. 000 1, 464. 000
SF 0. 000 0. 00
0. 00000 1, 464. 000 0. 00
0802 613-40012 Light Std Foundation Spec 24x7 87.000 76. 000
EACH 11. 000 0. 00
0. 00000 87. 000 0.00
8003 613-40012 Li ght Std Foundation Spec 24x9 9. 000 9. 000
EACH 0. 000 0. 00
0. 00000 9. 000 0. 00
CAT 0208 CURRENT AMI $ 8, 500, 000. 00 $ 0.00$ 1,859, 700. 00

CAT NO0209 I TS AND TOLLI NG

0055 950- 02000 ITS and Tol l'i ng 14, 500, 000. 000 2,511, 629. 280
DOL 0. 000 0. 00
1. 00000 2,511, 629. 280 2,511, 629. 28
0200 210-00473 Res TV Carer as 1.000 1. 000
EACH 0. 000 0. 00
0. 00000 1.000 0. 00
0201 210-00827 Res Pul | Box 8. 000 8. 000
EACH 0. 000 0. 00
0. 00000 8. 000 0. 00
0202 210-00848 Res Traf Sig Control +Cab 1. 000 1. 000
EACH 0. 000 0. 00
0. 00000 1.000 0. 00
0203 210-00858 Res Pedestal Pole 4.000 4.000
EACH 0. 000 0. 00
0. 00000 4.000 0. 00
0205 210-00476 Reset MVRD 2.000 2.000
EACH 0. 000 0. 00
0. 00000 2.000 0. 00
0210 210-00750 Res Light Standard 2.000 2.000
EACH 0. 000 0. 00

0. 00000 2.000 0.00
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PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0209 | TS AND TOLLI NG

0445 608-00015 Det ect abl e Wr ni ngs 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0582 614-72887 Detect (M crowave Veh) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0583 614-86010 DSRC (Roadside Unit) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0584 614-86800 Uni nterrupted Power Supply 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0586 614-87010 Fiber Optic Cable (S Mde) (12 Fiber) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0587 614-87015 Buf fer Tube Fan Qut Kit 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0588 614-87024 Fi ber Optic Term Panel (24 Fiber) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0589 614-87320 CcCrv 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0591 614-87364 CCTV Pole w Low Dev (50 Ft) ) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0592 614-87402 Brkaway Taper ITS Pole Steel (40 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0593 614-87692 Ethernet Switch Type || 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00
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C21506- COVBO
21506-BI D
| MD253- 255

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 36
ESTI MATE RUN 03/ 23/ 2020

CAT NO0209

0602 202-00715

0603

202- 00827

0855

614-00821

0856

614- 03004

0857

614- 31800

0858 614-42400

CAT NO0210

0060 950- 00505

CAT NO0211

0065 950-02100

CAT NO0212

0070 950-02200

I TS AND TOLLI NG

Rem CCTV Pol e

Rem of Pul |

Box

St eel

Si gn Post (W 8x21)

Conc Footing (Ty 4)

Monot ube Overhead Sign Cant (18 In Dia)

Monot ube Overhead Sign Brdg (24 In Dia)

MAI NTENANCE OF TRAFFIC

Mai nt enance of Traffic

MAI NTENANCE DURI NG CONSTRUCTI ON

Mai nt enance During Construction

BUS RAPID TRANSI T FACI LI TIES

Bus Rapid Transit Facilities

ESTI MATE NG 0025 10: 26: 44
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
CAT 0209  CURRENT AMI $14, 500, 000. 00 $ 0.00$ 2,511, 629. 28
17,800, 000. 000 8,072, 824. 450
DoL -1, 000. 000 -1, 000. 00
1.00000 8,071, 824.450 8,071, 824. 45
CAT 0210  CURRENT AMI $17,800,000.00$  -1,000.00$ 8, 071, 824. 45

3, 300, 000. 000 846, 840. 700
DOL 4,154.080 4,154.08
1. 00000 850, 994. 780 850, 994. 78
CAT 0211 CURRENT AMI $ 3,300, 000. 00 $ 4,154.08% 850,994.78
1, 850, 000. 000 958, 845. 950
DOL 0. 000 0. 00
1. 00000 958, 845. 950 958, 845. 95
CAT 0212 CURRENT AMI $ 1,850, 000. 00 $ 0.00$% 958,845.95
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PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 BRI DGE AND MAJOR STRUCTURES

0035 950-01500 Bridges and Major Structures 17, 300, 000. 000 3, 858, 852. 740
DOL 984, 637. 650 984, 637. 65
1. 00000 4,843, 490. 390 4,843, 490. 39
0320 503-00048 Drilled Caisson (48 In) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0338 602-00210 Wl ded Wre Fabric 0. 000 0. 000
Sy 0. 000 0.00
0. 00000 0. 000 0. 00
0339 601-40401 Struct Conc Stain 64, 401. 000 64, 401. 000
SF 0. 000 0. 00
0. 00000 64, 401. 000 0.00
0340 601-03040 Conc CL D (Bridge) 1, 900. 000 1, 838. 000
cy 62. 000 0.00
0. 00000 1, 900. 000 0. 00
0341 601-03030 Conc CL D (Box) 2,697. 000 2,584. 000
cY 113. 000 0. 00
0. 00000 2,697. 000 0. 00
0342 601-03050 Conc CL D (Wall) 789. 000 634. 000
Ccy 155. 000 0.00
0. 00000 789. 000 0. 00
0343 601-40005 Cut Stone Veneer 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0.00
0344 514-00200 Pedestrian Railing (Steel) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0346 518-01004 Br Expan Device (0-4 In) 130. 000 130. 000
LF 0. 000 0. 00
0. 00000 130. 000 0. 00
0348 606-10705 Brdg Rail Ty 7 (Spec) 0. 000 0. 000
LF 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 38

PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 BRI DGE AND MAJOR STRUCTURES

0349 618-00163 Prestress Conc | (BT63) 2, 448. 000 2,448.000
LF 0. 000 0.00
0. 00000 2,448. 000 0. 00
0534 641-10000 Shotcrete 0. 000 0. 000
5% 0. 000 0. 00
0. 00000 0. 000 0.00
0673 641-10000 Shotcrete 1, 601. 000 1, 601. 000
Sy 0. 000 0.00
0. 00000 1, 601. 000 0. 00
0847 900- 00007 Added Item (Each)/ Lumi naire (LED) (Pedestrain 0. 000 0. 000
Cul vert)
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0848 900- 00007  Added Item (Each)/ Luminaire (LED) (Underdeck) 4.000 4.000
EACH 0. 000 0.00
0. 00000 4. 000 0. 00
0849 613-13010 Lumi n(LED) (5000 Lunens) 32.000 0. 000
EACH 32. 000 0. 00
0. 00000 32.000 0.00
0850 613-34302 Light Std Metal (30 Ft) (2) 7.000 7.000
EACH 0. 000 0.00
0. 00000 7.000 0. 00
0851 613-34120 Light Std Metal (12 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0852 613-80274 Struct Mount Disc Switch 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0853 601-25730 Precast Deck Panel (3 In) 0. 000 0. 000
SY 0. 000 0. 00

0. 00000 0. 000 0.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 39

PCN: 21506- BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: | MD253- 255 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 BRI DGE AND MAJOR STRUCTURES

0854 607-53005 Fence CL (Spec) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00

CAT 0300 CURRENT AMI $17, 300, 000. 00 $ 984, 637. 65 $ 4, 843, 490. 39
CAT NO0302 WALLS

0040 950-01700 Wal l's 5, 500, 000. 000 2,756, 187. 230
DOL 33,996. 070 33, 996. 07
1. 00000 2,790, 183. 300 2,790, 183. 30
0533 504- 06406 Soi | Nai l 1, 601. 000 1, 601. 000
LF 0. 000 0. 00
0. 00000 1, 601. 000 0. 00

CAT 0302 CURRENT AMT $ 5, 500, 000.00 $ 33,996.07 $ 2,790, 183. 30

PRQJECT TOTAL CURRENT AMT $49, 224, 810. 85 $10, 283, 198. 65 $32, 044, 347. 68



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 23/ 2020

ESTI MATE SUMVARY 10: 26: 44
CONTI D: C21506- COMBO ESTI MATE NO 0025 PROG SPEC YR: 2005
PCN: 22248- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 719.0 DAYS TIME ALLON 2/ 24/ 2022 FI XED COMPLETI ON DAl
|-25 NORTH: SH 402 TO SH 14 PERCENT TIME:  50.56 ORI G TIME ALLOW 2/ 24/ 2022 FI XED COVPLETI ON DAl
PRQIECT NO FBRO253- 261
|-25 NORTH: PROSPECT - BRI DGE
NAME OF ROAD: 0200
PRQJECT COUNTI ES: LARI NER
CONTRACTOR:
KRAEMER - | HC JO NT VENTURE PAY PERI OD ENDI NG 03/ 23/ 2020 DATE TI ME STARTED 04/05/2018
900 W Castleton Road, Suite 220 DATE LET 05/ 03/ 2018 DATE WORK BEGAN 04/ 05/ 2018
DATE AWARDED 05/07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/08/2018 DATE ACCEPTED
Castl e Rock CO 80109 (303) 688- 7500 DATE NOTI CE TO PROCEED 04/05/2018
CURRENT TOTAL THI S ESTI MATE
CURRENT PROQJECT AMT: $ 16, 150, 000. 00 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMT:  $ 248, 287,287.00 NON- PARTI Cl PATI NG 2,827, 830.00 125, 680. 00
PERCENT COVPLETE: 17.51% TOTAL EARNI NGS 2,827, 830. 00 125, 680. 00
FUNDS AVAI LABLE: $ 13,322,170.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,827, 830. 00 125, 680. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE -84,812.09 -3,770.02
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,743,017.91 121, 909. 98
L1 QUI DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 2,743,017.91 121, 909. 98
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNMENT DUE $ 121, 909. 98

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22248-BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: FBR0253- 261 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0301 CBE ELI G BLE PROSPECT ROAD BRI DGE | NTERCHANGE

0090 950-01600 CBE Eligible Prospect Road Bridge Interchange 16, 150, 000. 000 2,702, 150. 000
DOL 125, 680. 000 125, 680. 00
1. 00000 2,827, 830. 000 2,827, 830. 00
0091 900- 00006 Added Item (Dol lar)/ Prospect Retainage 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1500 626-00100 Mbbilization (w o Autopay) Retainage Hol der Prospect 0. 000 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0301 CURRENT AMI' $16, 150, 000. 00 $ 125, 680.00 % 2, 827, 830. 00

PRQJECT TOTAL CURRENT AMI $16, 150, 000. 00 $ 125,680.00$ 2, 827, 830. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 23/ 2020

ESTI MATE SUMVARY 10: 26: 44
CONTI D C21506- COMBO ESTI MATE NG 0025 PROG SPEC YR: 2005
PCN: 22482- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 719.0 DAYS TIME ALLON 2/ 24/ 2022 FI XED COMPLETI ON DAl
I-25 NORTH: SH 402 TO SH 14 PERCENT TIME:  50.56 ORI G TIME ALLOW 2/24/2022 FI XED COVPLETI ON DAl
PROJECT NO. FBR0253- 263
|-25 NORTH. HI LLSBORO BRI DGE E
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER
CONTRACTOR:
KRAEMER - | HC JO NT VENTURE PAY PERI OD ENDI NG 03/ 23/ 2020 DATE TI ME STARTED 04/05/2018
900 W Castleton Road, Suite 220 DATE LET 05/ 03/ 2018 DATE WORK BEGAN 04/ 05/ 2018
DATE AWARDED 05/07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/08/2018 DATE ACCEPTED
Castl e Rock CO 80109 (303) 688- 7500 DATE NOTI CE TO PROCEED 04/05/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 3, 081, 348. 18 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMT: $ 248,287, 287. 00 NON- PARTI CI PATI NG 2,968, 457. 75 0.71
PERCENT COMPLETE: 96. 34% TOTAL EARNI NGS 2,968, 457. 75 0.71
FUNDS AVAI LABLE: $ 112, 890. 43 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,968, 457. 75 0.71
TOTAL CLAI MS: $ 0.00 RETAI NAGE -89,029.72 -0.71
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,879, 428.03 0.00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,879, 428.03 0.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 0. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22482-BI D ESTI MATE RUN 03/ 23/ 2020
PRQJECT: FBR0253- 263 ESTI MATE NO 0025 10: 26: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0300 STRUCTURES

0095 950-01601 CBE Eligible Hillsboro 3, 081, 345.570 2,968, 739. 570
DOL 0. 000 0. 00
1. 00000 2,968, 739.570 2,968, 739. 57
0096 900- 00006 Added Item (Dol lar)/ Hillsboro Retainage 0. 000 -284. 430
DOL 0. 000 0. 00
1. 00000 -284. 430 -284.43
1501 626-00100 Mbbilization (W o Autopay) Retainage Hol der Hillsboro 2.610 1.900
LS 0.710 0.71
1. 00000 2.610 2.61
CAT 0300 CURRENT AMT $ 3,081, 348.18$% 0.71% 2,968, 457.75

PRQJECT TOTAL CURRENT AMI $ 3,081, 348.18 % 0.718% 2,968,457.75



